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O]ﬁce CI720Vd1a#772 « UNITED STATES GOVERNMENT

TO : Director of Logistics DATE: 10 March 1955

FrRoM : Chief, Real Estate & Comstruction Divislon
SUBJECT: Weekly Activity Report

1l. Items of Specisl Interssti:

a, ICI Move from Admin, Bldge to South Eldge:

(1} PBS workers preparing paneling for installation in DCI
and DDCI suités, Installation of air conditioning equip-
ment is in progress.

(2) PBS is ordering materials for renovatlons in IAC Con-
ference Room; lighting fixutres have been received; and
air diffusers are scheduled for delivery about 16 March,
Detailed plans are still being prepered, :

(3} Information relative to GFO space problem was informally
25X1A given to o» 9 Merch.

(4) Delay in work for building reception aree may delsy
occupancy until after 15 March, but this delay will
not affect succeeding moves,

25X1A (5) - Comnittee move was completed on 9 March,

(6) Representatives of GSA, Weshington Society for the Blind,
and this Agency met and all agreed to move the stand to
Admi!lo mdg. ’ '

(7) 411 materials have been received for renovation of the
east elevator which is scheduled to start on & March,

b. Tunnel Project:
Work on this project will be resumed about 4 April.
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25X1A
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ds Construction of TSS _ 25X1A

Revisions to plans and specifications
on 11 March,

to be completed 25X1A

Final review of drawings specifications

scheduled in N oifice on 1/ March,

25 General:

25X1A

Regulation covering the functions of the Space Maintemance and
Facilities Branch is 15% complete,

3« Projects snd Studies in Process:

a. Construction and Utilities:

25X1A (1) -
(a)

(b)

(c)

space ORned. Wark
Approved For %ggagfehgioi@zgg é el :3 ",@’

Recgrd Centdrs As a result of the meeting held last week

b 2lst off March was the date that was established for
g g inls the Record Center, We plan to hold this date .
dovement and if the contractor does not complete
< on the mechanical and ventilation systems by that
time we will delay such contractors work ss necessary to
permit movement of the Records without Jepordy and upon
completion of the move into the first floor the contractor
will be called back to finish his work, -

Extras at Laboratory, Elevator:

The contractor is experiencing extreme difficulty at
& point about 7 ft. above finsl grade for the elevator
shaft, having hit a very hard strats of granite,

Emergency Reproduction Facilities:

The people providing the space requirements for this
proposed project reviewed the preliminery plans prepared and
desired an incresse in the size of the proposed bullding,
Since they were not sure exsctly what they needed due to

chenges in the equipment being contemplated for use in this

B3 o Yich FBsuiesio b1l 25X1A

an get together,

will coordinete and give us the results of the decision,
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(a) Roofing Repairs: Work‘complete and accepted,

(b) Peinting: This work involves the exterior painting
of various buildings and is estimated to cost $5,000,
is presently requesting bids.

25X1C

sx1a ) N

The preliminary requiremsnts were presented at a meeting
on 9 March with all Divisions interested represented, It
was decided that the detall requirements would be turned

25X1A

8 smoun ough tentative was being budgeted for during
Fiscal Year 1956,

2504 () e

Flans and specifications being reviewed, It is planned to
pouch them to the Field on 16 March., Flans and specifications
will be given to Procurement Div, on 18 March for procuremsnt
of eir conditioning equipment.

25x1a ) |G

Division representative scheduled to depsrt for site on
25X1A 14 March in company with Mr- for acceptance inspsction,
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25X1A (9) Air Conditionine,-

Dispatch prepared advising fileld that request for
25X1C elr conditioning is not approved for reasons that

25X1A

(10) Limitation on Alterations, Repairs and Minor LJ-/
New Construction, Support Mission I 25X1A
Dispatch prepared asuthorizing Support Mission to
make or approve alterations, repairs and minor

new construction at each ield station not to 25X1A
exceed $2,000 per project and total cost of $20,000
per annum.
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10 March 1955

3C - Space, Maintenence and Facilities

25X1A

8.

be

Ce

Utility Wiring and Air Conditioning Contract:

All items on contract have been completed with exception of the
veatherproofing of window units. Contractor scheduled to
accauplish this item during current week.

FI/STD - Cammo - Air Conditioning, suilaing|} 25X1A
As indicated in last report, PBS electricians and plumbers are
installing air conditioning units and tower; completion expected
prior to the end of March.

Request of DD/P for Additional Space:

Detailed study relative to this problem is expected to be completed
by the middle of next week.

«. I

e,
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1. Contractor started initial electrical work in the
transformer vault on T March 1955. Demolition work
to start on 14 March 1955. Approximately six week

will be required to complete project.

2. PBS Group Forces have ccmpleted the sound laboratory
project. Full operation of laboratory is dependent upon
campletion of transformer project.

Telephone Survey:

Physical surveys were conducted throughout the Office of the
Comptroller, Finance Division and DDP/OFT.

The semi-annuel Telephone Company security check of all White House
instruments and lines in the Offices of DCI and Deputy DCI was
accomplished on 4 March 1955; &ll lines were traced from the
instrumente through house boxes, Central Terminal locations and
relay cabinets and were found to be free of any foreign attachments.

e
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10 March 1955
3C - Space, Maintenance and Facilities
Moves:
Completed during past week:
25X1A OIR (partial) from 4 March
0CD rtial) Tempo Que Building, 7 March
25X1A Committee from Tempo M to South and within South, 9 March
Clark Committee from South to M, 9 March
DDS/OL (partiel) within Tempo L, 10 March
Tentative for coming week:
25X1A

OCD (partial) from
IS within South, 15 March
ONE (partial) within South, 15 March

ik March

X1A

Chief,
Real Estate and Construction Division

; mwmmmm
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